

COVENTRY CITY COUNCIL – HIGHWAYS PROGRAMME 2013/14

Proposed road closures (Week Ending 04/10/2013)

THE WEEK AHEAD

Dates subject to change and work is weather permitting

Location	Extent	Duration	Bus Route	Proposed Start Dates	T.M Measures
FOOTWAY OVERLAY					
Kingsland Avenue	Whole Length	2 days	No	26 th September – 27 th September	Temp TM Signs
Hall Green Road	Whole Length	1 day	Yes	25 th September - 27 th September	Temp TM Signs
Hugh Road	Whole Length	1 day	No	26 th September – 30 th September	Temp TM Signs
David Road	Whole Length	1 day	No	27 th September – 1 st October	Temp TM Signs
Berry Street	Whole Length	1 day	Yes	30 th September – 2 nd October	Temp TM Signs
Mill Lane	Whole Length	2 days	No	30 th September – 2 nd October	Temp TM Signs
Stonebury Avenue	Whole Length	6 days	No	30 th September – 7 th October	Temp TM Signs
Deedmore Road	Whole Length	4 weeks	Yes	11 th September – 4 th October	Temp TM Signs
Nuffield Road	Whole Length	4 Weeks	No	18 th September – 10 th October	Temp TM Signs
Sewall Highway	Junction with Sullivan road to outside 498	4 Weeks	Yes	26 th September – 24 th October	Temp TM Signs
PLANE AND PATCH					
Hardy Road	Various Patches	2 days	No	25 th September – 26 th September	Road Closure
Proffit Avenue	Various Patches	1 day	Yes	27 th September	Temp TM Signs
Russell Street	Various Patches	4 days	No	27 th September - 30 th September	Road Closure
Bright Street	Various Patches	2 days	No	30 th September – 1 st October	Road Closure
Brownhill Court	Various Patches	2 days	No	2 nd October – 3 rd October	Road Closure
Wallace Road	Various Patches	8 days	Yes	4 th October – 11 th October	Road Closure
DRAINAGE					
Kirby Corner Road	Whole Length	3 weeks	Yes	9 th September – 27 th September	Multi Way signals
Brick Hill Lane	Whole Length	2 weeks	No	30 th September – 11 th October	Road Closure
PUBLIC REALM					
Spon Street	Full Length	12 weeks	Yes	4 th February – 8 th November	Signs & cones
High Street	Full Length	16 weeks	No	3 rd June – 7 th October	Road Closure
Trinity Street	Full Length	33 Weeks	Yes	2 nd September – 17 th April	Signs & cones/Road Closure

Surface Dressing

N/A	N/A	N/A	N/A	N/A	N/A
Retread					
Brookside Avenue	Wildcroft Road to Dunchurch Highway service road	6 weeks	No	9 th September – 21 st October	Road Closure
The Lee	Whole length	6 weeks	No	9 th September – 22 nd October	Road Closure
Chetwode Close	Bletchley Drive to cul-de-sac end	6 weeks	No	9 th September – 22 nd October	Road Closure
Woodburn Close	Bletchley Road to cul-de-sac end	6 weeks	No	9 th September – 22 nd October	Road Closure
Worsfold Close	Whole length	6 weeks	No	23 rd September – 25 th October	Road Closure
Harewood Road	Whole length	6 weeks	No	23 rd September – 25 th October	Road Closure
Seed Field Croft	Whole length	6 weeks	No	23 rd September – 25 th October	Road Closure
Osborne Road	Whole length	6 weeks	No	23 rd September – 25 th October	Road Closure
Providence Street	Whole length	6 weeks	No	30 th September – 30 th October	Road Closure
Cornwall Road	Whole length	6 weeks	No	30 th September – 30 th October	Road Closure
Loweswater Road	Whole length	6 weeks	No	30 th September – 30 th October	Road Closure
Carriageway Reconstruction					
Compton Road	Whole length	7 Weeks	Yes	30 th September – 15 th November	Road Closure
Beacon Road (Compton Rd to St Lukes)	Whole length	6 Weeks	Yes	18 th October – 18 th November	Road Closure
St Lukes Road	At junction with Beacon Road	7 Weeks	Yes	17 th October – 18 th November	Road Closure
Beacon Road St Lukes To Holbrooks	Whole length	5 Weeks	Yes	15 th November – 10 th December	Road Closure
Other					
London Road - Asda	At roundabout with Allard Way	1 day	Yes	1 st October	Lane closure

(For highways maintenance works contact; Richard Haycock 02476 831727)

COVENTRY CITY COUNCIL
KNOWN ROADWORKS AND DISRUPTIONS AS AT 27/09/13

CLOSURES

Public Realm Works

High St – Road Closure - 03/06/13, for 16 weeks

Spon Street – Road Closure - 03/06/13, for 22 weeks

Trinity Street – Road Closure – 02/09/13, for 33 weeks

Public realm works contact; Chris Young (Coventry City Council); 02476 834324

A46 - HIGHWAYS AGENCY WORKS. Festival Island (Junc with A45/A444. Various works for improvement & resurfacing, including overnight closures (Ongoing)

Numerous works being undertaken by Highways Agency for A46 improvement, including signalisation works.

See Highways Agency website for further information

<http://www.highways.gov.uk/roads/projects/5392.aspx>

A45 – Highways Agency Works; A45 junction London Road/Brandon Road; Overnight closures of Brandon Road access; 16th – 30th Sept 20.00hrs – 06.00hrs

Brandon Lane access will be closed to enable maintenance works by Amey on behalf of The Highways Agency. Disruption will be kept to a minimum, with closures overnight and only when required, and

See Highways Agency website for further information

<http://www.highways.gov.uk/roads/projects/5392.aspx>

North Street, junction Mercer Avenue to junction Coventry Street. 09/10/13 – 14/10/13

A road closure will be in place to facilitate essential gas supply maintenance works.

A signed diversion will be in operation whilst works are in progress. Access to premises will be maintained.

Contact; Balfour Beatty on behalf of National Grid Gas; Tel 0800 121 4444

Street Lighting Maintenance; Ongoing works by Balfour Beatty on behalf of Coventry City Council – Pilkington Road, Ainsbury Road, Lynbrook Road, Ingram Road, Bott Road, Nightingale Lane, The Riddings, Innis Road, Bates Road; 7th Oct – 15th November

Road closures will be in place to allow street lighting maintenance. Offpeak working (9.30 – 15.30hrs) to minimise disruption. Locations will vary daily depending on progress of works.

Disruption to be minimised, with works phased to avoid conflicting multiple closures, and closures are anticipated to be only approx. 3 days max in each instance.

Tel; Lighting Coventry 02746 708060

<http://www.lightingcoventry.com/index.aspx>

DELAYS LIKELY

Street Lighting Maintenance; Ongoing works by Balfour Beatty on behalf of Coventry City Council – Various Locations

Traffic management will be in place to allow street lighting maintenance. Offpeak working to minimise disruption. Locations will vary daily depending on progress of works.

Traffic management disruption to be minimised, with road narrowing/lane closures for majority of works. Temporary signals where required. Current location Birmingham Road from 27/08/13. (Also see “Closures”)

Tel; Lighting Coventry 02746 708060

<http://www.lightingcoventry.com/index.aspx>

Rollason Road & Rollason Close, plus Black Pad; 02/08/13 – 01/10/13

Works are currently in progress by NMC Nomenca on behalf of Severn Trent Water for flood alleviation. Traffic management will be in place to facilitate safe working. Disruption will be minimised.

NMC Nomenca on behalf of Severn Trent Water; Tel 0800 783 4444.

Heath Crescent/ Alliance Way/ Gun Lane, Mercer Avenue; 15th Aug to 5th Oct 2013

Temporary traffic management will be in place to allow maintenance works by Balfour Beatty on Behalf of National Grid Gas. Delays are possible whilst works are in progress.

Contact; National Grid Gas 24hr; 0800 121 4444

A444 Phoenix Way, near junction Stoney Stanton Road B4109; 02/09/13 – 30/09/09. 09.30hrs – 15.30hrs

Lane closures will be in place to facilitate essential works for Vantage Park industrial estate. Disruption will be minimised as far as possible, including offpeak working. However delays are likely whilst works are in progress.

Anticipated Disruption Locations/Dates – Public Realm Works

(Please note this information is advisory only; All works detailed below are dependent on progress of work, weather and other conditions and may be subject to change)

Project	Start	End	Project	Notes
High Street	03 rd June 2013	30 th Sept 2013	Public Realm Works	Road Closure
Spon Street	03 rd June 2013	11 th November 2013	Public Realm Works	Road Closure

For further information, please also see;
Coventry City Council website
<http://www.coventry.gov.uk/info/569/roads-roadworks>

Public Realm (Coventry City Council) works contact;
Chris Young; 02476 834324

Coventry City Council Highways maintenance works contact; Richard Haycock 02476 831727

Elgin website;
<http://roadworks.org/>