

**COVENTRY CITY COUNCIL – HIGHWAYS PROGRAMME 2013/14**

Proposed road works *dates subject to change and work is weather permitting*

| Location   | Extent   | Duration | Bus Route | Proposed Start Dates                                  | T.M Measures               |
|--|--|----------|-----------|---|----------------------------|
| <b>FOOTWAY OVERLAY</b>                                   |  |          |           |   |                            |
| Woodside Avenue  | Both sides of footways                           | 2 weeks  | No        | 4 <sup>th</sup> December – 16 <sup>th</sup> December  | Temp TM Signs              |
| Hollyfast Road   | Both sides of footways                           | 2 weeks  | Yes       | 4 <sup>th</sup> December – 13 <sup>th</sup> December  | Temp TM Signs              |
| Erithway Road  | Both sides of footways                           | 2 weeks  | No        | 2 <sup>nd</sup> December – 13 <sup>th</sup> December  | Temp TM Signs              |
| Mount Nod Way  | One side   | 3 weeks  | Yes       | 2 <sup>nd</sup> December – 20 <sup>th</sup> December  | Temp TM Signs              |
| Guardhouse Road  | One side   | 2 weeks  | No        | 9 <sup>th</sup> December – 20 <sup>th</sup> December  | Signs & cones              |
| Nod Rise   | One side   | 4 weeks  | Yes       | 16 <sup>th</sup> December – 10 <sup>th</sup> January  | Signs & cones              |
| <b>DRAINAGE</b>  |  |          |           |   |                            |
| Telfer Road  | Junction with Rollinson Road                     | 3 days   | No        | 4 <sup>th</sup> December – 6 <sup>th</sup> December   | Temp Tm Signs              |
| <b>PLANE AND PATCH</b>                                   |  |          |           |   |                            |
| Swillington Road – walkway through to St Nicholas Street | Whole Length                                     | 3 weeks  | No        | 18 <sup>th</sup> November – 6 <sup>th</sup> December  | Signs & cones              |
| <b>PUBLIC REALM</b>                                      |  |          |           |   |                            |
| Trinity Street   | Full Length                                      | 33 Weeks | Yes       | 2 <sup>nd</sup> September – 17 <sup>th</sup> April    | Signs & cones/Road Closure |
| Council House Square                                     | Various Locations                                | 22 weeks | Yes       | 28 <sup>th</sup> October – 14 <sup>th</sup> February  | Signs & cones/Road Closure |
| <b>RETREAD</b>   |  |          |           |   |                            |
| Honiton Road   | Honiton Road from Avon Street to Forknell Avenue | 1 day    | No        | 3rd December – 9 <sup>th</sup> December               | Road Closure               |
| Copthorne Road   | Whole length                                     | 2 days   | No        | 3rd December – 9 <sup>th</sup> December               | Road Closure               |
| Telfer Road  | From Links Road to Foster Road                   | 2 days   | No        | 3rd December – 9 <sup>th</sup> December               | Road Closure               |
| Foster Road  | From Beale Avenue to Chevral Avenue              | 1 day    | No        | 3rd December – 9 <sup>th</sup> December               | Road Closure               |
| Holloway Field   | Whole length                                     | 1 week   | Yes       | 3rd December – 9 <sup>th</sup> December               | Road Closure               |
| Birchfield Road  | Whole Length                                     | 2 weeks  | Yes       | 5 <sup>th</sup> December – 20 <sup>th</sup> December  | Road Closure               |
| Eversleigh Road  | Whole Length                                     | 2 weeks  | Yes       | 5 <sup>th</sup> December – 20 <sup>th</sup> December  | Road Closure               |
| <b>Carriageway Reconstruction</b>                        |  |          |           |   |                            |
| Beacon Road (Compton Rd to St Lukes)                     | Whole length                                     | 6 Weeks  | Yes       | 18 <sup>th</sup> October – 10 <sup>th</sup> December  | Road Closure               |
| Beacon Road St Lukes To Holbrooks                        | Whole length                                     | 5 Weeks  | Yes       | 15 <sup>th</sup> November – 10 <sup>th</sup> December | Road Closure               |
| Fairfax Street   | From Hayles Street to Outside Gala Bingo         | 1 week   | Yes       | 25 <sup>th</sup> November – 1 <sup>st</sup> December  | Road Closure               |

|                    |  |         |     |   |              |
|--------------------|--|---------|-----|---|--------------|
| Cox Street         | From Fairfax Street to Lower Ford Street | 2 weeks | Yes | 9 <sup>th</sup> December – 20 <sup>th</sup> December  | Road Closure |
| Lower Ford Street  | From Cox Street to Sky Blue Way          | 2 weeks | Yes | 9 <sup>th</sup> December – 20 <sup>th</sup> December  | Road Closure |
| <b>OTHER WORKS</b> |  |         |     |   |              |
| Ansty Road         | Junction with - Norton Hill Drive        | 3 weeks | Yes | 25 <sup>th</sup> November – 13 <sup>th</sup> December | Lane Closure |

(For highways maintenance works contact; Richard Haycock 02476 831727)

# **COVENTRY CITY COUNCIL**

## **KNOWN ROADWORKS AND DISRUPTIONS AS AT 06/12/13**

### **CLOSURES**

#### **Public Realm Works**

See above for general programme;

Little Park Street/Earl St/Much Park St/St Johns St;

One way system in operation; clockwise via Little Park Street, Earl Street, Much Park Street, St Johns Street) as of Sunday AM 24/11/13.

Salt Lane;

Public realm works contact; Chris Young (Coventry City Council); 02476 834324

#### **Pearson Avenue; Gas Maintenance (pipe replacement) November 2013 – February 2014**

Traffic management will be in place from November 2013 to February 2014 in order to enable replacement of gas main by Balfour Beatty on behalf of National Grid Gas. A signed diversion will be in operation whilst works are carried out.

#### **A45/A46 Tollbar End - HIGHWAYS AGENCY WORKS. Various works for improvement & resurfacing, including road and footpath closures (Ongoing)**

Ongoing works

On 1 November 2013 The Highways Agency commenced works in advance of the main start date. These works are as follows:

- Earthworks local to Tollbar roundabout.
- Services diversions along the north side of Stonebridge Highway from East of Stivichall roundabout to Tollbar Island and local to Tollbar roundabout
- Drain dilapidation surveys will be ongoing largely at night
- Continuation of site clearance, i.e tree and shrub clearance. The most noticeable following the initial Advance works will be on the south side of the A45 Stonebridge Highway
- Commence main site compound construction

There will be associated traffic management in place whilst these works are being undertaken. Stonehouse Lane will also be closed in association with these works. Intermittent closures of footpaths may be necessary, with alternative routes will be provided.

| <b>Date</b>     | <b>Duration</b>                       | <b>Details</b>   | <b>Allow an Extra</b> |
|-----------------|---------------------------------------|--|-----------------------|
| 6 December 2013 | Off-peak days (9:30 am to 15:30pm)    | Lane 1 closure on the A45 Stonebridge Highway eastbound  | up to 10 minutes      |
| 6 December 2013 | Off-peak days (9:30 am to 15:30pm)    | Lane 1 closures on the A46 Kenilworth Bypass, northbound exit-slip (south of Stivichal Roundabout) | up to 10 minutes      |
| 6 December 2013 | Off-peak nights (20:00 pm to 06:00am) | Lane 1 closure on the A45 Stonebridge Highway eastbound  | up to 10 minutes      |

Please see the Highways Agency website for further information

<http://www.highways.gov.uk/roads/road-projects/a45a46-tollbar-end-improvement/>

## **DELAYS LIKELY**

### **Street Lighting Maintenance; Ongoing works by Balfour Beatty on behalf of Coventry City Council – Various Locations**

Traffic management will be in place to allow street lighting maintenance. Offpeak working to minimise disruption. Locations will vary daily depending on progress of works.

Traffic management disruption to be minimised, with road narrowing/lane closures for majority of works. Temporary signals where required. Current locations include

- Hearsall Common from 11/11/13 to 06/12/13
- Leamington Road from 09/12/13 – 24/12/13 (offpeak 09.30 – 15.30hrs)

Tel; Lighting Coventry 02746 708060

<http://www.lightingcoventry.com/index.aspx>

### **Coventry Ringroad A4053; 20/11/13 - Ongoing**

Numerous works are in progress from junction 4 to junction 7 for maintenance and Friargate development works. These will include lane closures as and when required as well as night closures of certain sections of the ring road. Disruption will be minimised with traffic management in place during offpeak/weekend hours wherever possible. However the nature of works may necessitate traffic management during peak times in some instances. Delays are likely during these times. \*Please note lane closures in the vicinity of junctions 4 to 7 are scheduled for lining works Sunday 8<sup>th</sup> Decemebtr

### **Western Power; Replacement of 132KV High Voltage Power Cable; Hearsall to Whitley. November 2013 to June 2014**

Please note Western Power Distribution are due to undertake essential maintenance to replace a high voltage power cable from Hearsall to Whitley, commencing November 2013. This will require various roadworks including mainly temporary signals on a rolling location basis as works progress, and in some instance road closures. Disruption by works and traffic management will be minimised as far as is possible. However, delays will be unavoidable in some instances. Affected roads will be advised once a finalised programme is available. Note that main works will not commence until Jan 2014.

For further information, please also see;

Coventry City Council website

<http://www.coventry.gov.uk/info/569/roads-roadworks>

Public Realm (Coventry City Council) works contact;

Chris Young; 02476 834324

Coventry City Council Highways maintenance works contact; Richard Haycock 02476 831727

Elgin website;

<http://roadworks.org/>

Highways Agency; Live Traffic information

<http://www.highways.gov.uk/traffic-information/>