

**COVENTRY CITY COUNCIL – HIGHWAYS PROGRAMME 2012/13**

Proposed road closures (Week Ending 15/02/2013)

**THE WEEK AHEAD***Dates subject to change and work is weather permitting*

<b>Location</b>	<b>Extent</b>	<b>Duration</b>	<b>Bus Route</b>	<b>Proposed Start Dates</b>
<b>SECTION 278 WORKS</b>				
Banner Lane	Broad Lane to Wickman Drive	15 weeks	No	28 <sup>th</sup> January to 19 <sup>th</sup> April 2013
<b>FOOTWAY OVERLAY</b>				
Black Prince Avenue	Mary Herbert Street to Poitiers Road	9 weeks	Yes	19 <sup>th</sup> December – 27 <sup>th</sup> February
Ellacombe Road	Broad Park Rd to Clennon Rise	5 weeks	Yes	7 <sup>th</sup> January – 19 <sup>th</sup> February
Hollyfast Lane	Westhill Road to Haynestone Road	4 weeks	Yes	12 <sup>th</sup> February – 12 <sup>th</sup> March
Everdon Road	Esterton Close to Number 82	4 weeks	No	20 <sup>th</sup> February – 20 <sup>th</sup> March
Poole Road	Lawrence Saunders Rd to Moseley Ave	10 days	No	27 <sup>th</sup> February – 7 <sup>th</sup> March
<b>PLANE AND PATCH</b>				
Whitworth Avenue	Whole length	3 days		13 <sup>th</sup> February - 15 <sup>th</sup> February
The Box Hill	Whole length	3 days		14 <sup>th</sup> February – 18 <sup>th</sup> February
Treforest Road	Whole length	3 days		25 <sup>th</sup> February – 27 <sup>th</sup> February
Burlington Road	From cul-de-sac end to Cleveland Road	3 days	No	27 <sup>th</sup> February – 1 <sup>st</sup> March
Evenlode Crescent	Whole length	3 days		4 <sup>th</sup> March – 6 <sup>th</sup> March
Rosslyn Avenue	Whole length	3 days		6 <sup>th</sup> March – 8 <sup>th</sup> March
Max Road	Whole length	3 days		11 <sup>th</sup> March – 13 <sup>th</sup> March
Nicholls Street	Whole length	3 days		13 <sup>th</sup> March – 15 <sup>th</sup> March
Charter Avenue	Whole length	3 days		23 <sup>rd</sup> March – 25 <sup>th</sup> March
<b>DRAINAGE</b>				
Birmingham Road	Nr Lion Field Avenue	3 weeks	Yes	11 <sup>th</sup> February – 1 <sup>st</sup> March
Lidice Place	In the square not on carriageway	1 weeks	Yes	18 <sup>th</sup> February – 22 <sup>nd</sup> February
Binley Road	At junction with Bromleigh Road	2 weeks	Yes	25 <sup>th</sup> February – 11 <sup>th</sup> March
<b>PUBLIC REALM</b>				

*Information detailed above is provided in good faith and believed accurate at time of issue. However, this is intended as a guide to likely disruptions and is not a list of all works on highway. Hence emergency or urgent works may not be listed. Please note also that work and traffic management may be subject to change dependent on engineering requirements, weather or other unexpected delays.*

New Union Street/Little Park Street	Junction	12 weeks	Yes	4 <sup>th</sup> February – 24 <sup>th</sup> May
Spon Street	Full length	12 weeks	Yes	4 <sup>th</sup> February – 24 <sup>th</sup> May
<b>VERGE PARKING</b>				
Hipswell Highway	From No.147 to No.205	2 weeks	Yes	21 <sup>st</sup> January – 15 <sup>th</sup> February
Holyhead Road	Service road o/s shops nr Greyswood Ave	3 weeks	No	25 <sup>th</sup> February – 15 <sup>th</sup> March

*Information detailed above is provided in good faith and believed accurate at time of issue. However, this is intended as a guide to likely disruptions and is not a list of all works on highway. Hence emergency or urgent works may not be listed. Please note also that work and traffic management may be subject to change dependent on engineering requirements, weather or other unexpected delays.*

# **COVENTRY CITY COUNCIL**

## **KNOWN ROADWORKS AND DISRUPTIONS AS AT 14/02/13**

### **CLOSURES**

#### **Brindle Avenue – Ongoing**

No through road on Brindle Avenue while development continues.

#### **Beechwood Avenue From Canley Rd to Hartington Crescent. 28/01/13 to 22/02/13**

Closure for essential maintenance of bridge. 28<sup>th</sup> Jan to 22<sup>nd</sup> Feb 2013. (Note original start was intended for 21<sup>st</sup> Jan but delayed due to adverse weather conditions, hence completion date will be correspondingly affected) A diversion route will be in operation whilst works are in place. Delays are expected whilst works are in progress. Please note this will affect bus services which use Beechwood Avenue.

#### **Coventry City Council Public Realm Works – New Union Street (Little Park St junction works); Saturday 16/02/13 06.30hrs - 07.30hrs**

New Union St will be closed westbound (inbound from ringroad direction) from its junction with Little Park St to its junction with Friars Road. A signed diversion will be in place.

Time on site will be minimised. Delays are possible whilst works are undertaken.

#### **Heatline Project – Jan 2013 – July 2013**

Numerous locations, including city centre road closures; Much Park Street, Fairfax Street, Ringway Whitefriars, Grove Street, Gosford Street, White Friars Lane, Earl Street, Priory ST, Cox St, White Friars Subway. Disruption will be minimised and works combined and co-ordinated wherever possible. (Provisional detail of dates and locations as below)

#### **A46 - HIGHWAYS AGENCY WORKS. Festival Island (junc with A45/A444. Various works for improvement & resurfacing, including overnight closures (Ongoing)**

Numerous works being undertaken by Highways Agency for A46 improvement, including signalisation works.

See Highways Agency website for further information

<http://www.highways.gov.uk/roads/projects/5392.aspx>

## **DELAYS LIKELY**

### **Barras Green 14/02/13 - 21/02/13**

Temporary signals will be in place for gas maintenance works by Morgan Sindall for national Grid Gas. Delays are possible whilst works are in progress

### **Terry Road, junction Severn Road. 14/02/13 – 16/02/13**

Temporary signals will be in place for repair to a burst water main by Severn Trent Water. Delays are likely whilst works are in progress

### **Heatline Project; Jan 2013 – Aug 2013**

(Also see Road Closures)

Various locations in & around city centre. Includes lane closures north and southbound A4114 London Road, commencing Jan 2013.

Note works at inner ringroad junction 4 island, 23rd -24<sup>th</sup> Feb 2013

### **Fairfax Street Public Realm/Heatline works; 11/02/13 – 31/08/13**

Also see "Road closures" above. Works on Fairfax St commence 11<sup>th</sup> Feb 2013 for Culvert repair, followed by Heatline project works. Extensive disruption is expected to Fairfax Street whilst works are carried out.

### **Foleshill Road, near junction Pridmore Road- 21/02/13 19.00hrs – 00.00hrs**

Traffic management will be in place on behalf of Severn Trent Water for urgent repairs to carriageway/manholes. Disruption will be minimised but delays are likely whilst works are in place

### **Gosford Street - Heatline Works. Beneath A4053 Flyover, near junc Cox St; 11/02/13 (4 Weeks)**

Note temporary signals to be in place from 11/02/13 for up to 4 weeks. Disruption and time on site will be minimised but delays are expected whilst works in progress.

**Heatline Project – Jan 2013 – July 2013**

Numerous locations, including city centre road closures; Much Park Street, Fairfax Street, Ringway Whitefriars, Grove Street, Gosford Street, Cox St, Priory St, White Friars Lane, Earl Street, White Friars Subway. Disruption will be minimised and works combined and co-ordinated wherever possible. (Provisional detail of dates and locations as below. Updates & further details to follow)

<b>Location</b>	<b>Start Date</b>	<b>End Date</b>
Much Park St	07.01.13	10.05.13
Grove St Carpark	14.01.13	28.06.13
Bar Rd Phase 1	14.01.13	28.02.13
Bar Rd Phase 2	01.07.13	09.08.13
White Friars Lane Phase 1	04.03.13	23.03.13
White Friars Lane Phase 2	15.04.13	31.05.13
Ringway St Johns Crossing	TBC	
London Rd Crossing 1 J4	11.02.13	09.04.13
Works within J4 R-a-Bout	11.02.13	09.04.13
London Rd Crossing 2 J4	11.02.13	09.04.13
London Rd (sec 1)	25.03.13	05.07.13
London Rd (sec 2)	01.05.13	30.06.13
Earl St	06.05.13	21.06.13
Grove St	27.05.13	02.08.13
St Marys St	06.06.13	28.06.13
Service Rd/Civic	27.05.13	02.08.13
Fairfax St	04.02.13	10.05.13
Gosford St	11.02.13	11.03.13
Priory St	11.03.13	22.04.13
Cope St (sec 1)	15.04.13	10.05.13
Cope St (sec 2)	06.05.13	07.06.13
Cox St	08.04.13	01.06.13
Jordan Well	09.04.13	21.05.13

*Information detailed above is provided in good faith and believed accurate at time of issue. However, this is intended as a guide to likely disruptions and is not a list of all works on highway. Hence emergency or urgent works may not be listed. Please note also that work and traffic management may be subject to change dependent on engineering requirements, weather or other unexpected delays.*

**Anticipated Disruption Locations/Dates – Public Realm and Heatline Works**  
**(Please note this information is advisory only; All works detailed below are dependent on progress of work, weather and other conditions and may be subject to change)**

Project	Start	End	Project	Notes
Little Park Street	04 February 2013	14 April 2013	Public Realm	Potential full closure 4 Days in April, TBC
Gosford Street	11 February 2013	11 March 2013	Heatline	Gosford St Road Crossing - Two way lights
Junction 4 Ring Road	11 February 2013	09 April 2013	Heatline	Will involve closures of J4
Much Park Street	25 February 2013	30 April 2013	Heatline	Closure of Much Park Street
Bishop Street pocket park	04 March 2013	03 May 2013	Public Realm	Access maintained at all times, no impact on traffic
Priory Street	11 March 2013	22 April 2013	Heatline	Closure of section of Priory St (Cathedral to Fairfax St) 13/3/13 -15/3/13
Fairfax Street	22 February 2013	1 April 2013	Heatline & Culvert Repair Works	One way system along Fairfax Street from Whittle Arch to Cox Street

For further information, please also see;  
 Coventry City Council website  
<http://www.coventry.gov.uk/info/569/roads-roadworks>

Heatline Contact;  
 07870 251872  
 Heatline Link;  
[http://www.coventry.gov.uk/info/10106/major\\_developments/1020/heatline](http://www.coventry.gov.uk/info/10106/major_developments/1020/heatline)

Public Realm (Coventry City Council) works contact;  
 Chris Young; 02476 834324

Elgin website;  
<http://roadworks.org/>

*Information detailed above is provided in good faith and believed accurate at time of issue. However, this is intended as a guide to likely disruptions and is not a list of all works on highway. Hence emergency or urgent works may not be listed. Please note also that work and traffic management may be subject to change dependent on engineering requirements, weather or other unexpected delays.*