

COVENTRY CITY COUNCIL – HIGHWAYS PROGRAMME 2012/13

Proposed road closures (Week Ending 29/03/2013)

THE WEEK AHEAD*Dates subject to change and work is weather permitting*

Location	Extent	Duration	Bus Route	Proposed Start Dates	T.M Measures
SECTION 278 WORKS					
Banner Lane	Broad Lane to Wickman Drive	15 weeks	No	28 th January to 19 th April 2013	
CARRIAGEWAY RECONSTRUCTION					
FOOTWAY OVERLAY					
Poole Road	Lawrence Saunders Rd to Moseley Ave	4 weeks	No	27 th February – 29 th March	Signs & cones
Gretna Road	Ilfracombe Grove to Kingscote Grove	5 Weeks	No	25 th March – 26 th April	Signs & cones
Churchill Avenue	Foleshill Road to Mansel Street	3 Weeks	No	25 th March – 12 th April	Signs & cones
PLANE AND PATCH					
Neale Avenue	Various patching locations	5 day	No	2 nd April – 6 th April	Road closure
Durham Crescent	Various patching locations	5 day	No	2 nd April – 6 th April	Road closure
DRAINAGE					
PUBLIC REALM					
New Union Street/Little Park Street	Junction	12 weeks	Yes	4 th February – 24 th May	Signs & cones/Road closure
Spon Street	Full length	12 weeks	Yes	4 th February – 24 th May	Signs & cones
VERGE PARKING					
Beake Avenue	Burnaby Road to Berwyn Avenue	3 weeks	Yes	27 th March – 17 th March	Temp Traffic Sigs
OTHER					

Information detailed above is provided in good faith and believed accurate at time of issue. However, this is intended as a guide to likely disruptions and is not a list of all works on highway. Hence emergency or urgent works may not be listed. Please note also that work and traffic management may be subject to change dependent on engineering requirements, weather or other unexpected delays.

COVENTRY CITY COUNCIL

KNOWN ROADWORKS AND DISRUPTIONS AS AT 21/03/13

CLOSURES

Coventry City Council Public Realm Works – New Union Street (Little Park St junction works); (See text for dates)

New Union Street section from Greyfriars Lane to Little Park Street from 20th March 2013 to 16th April 2013 – Access from Little Park Street to New Union Street (towards Junction 5) will be maintained in both directions

Little Park Street section from New Union Street to St John's Street 17th April 2013 to 20th April 2013 – Access along New Union Street will be maintained will be maintained in both directions

Whole Junction from 21st April 2013 to 25th April 2013 – No access through junction duration resurfacing works New Union St will be closed westbound (inbound from ring road direction) from its junction with Little Park St to its junction with Friars Road. A signed diversion will be in place. Access to car park will be maintained (via diversion)

Time on site will be minimised. Delays are possible whilst works are undertaken.

Heatline Project – Jan 2013 – July 2013

Numerous locations, including city centre road closures; Much Park Street, Fairfax Street, Ringway Whitefriars, Grove Street, Gosford Street, White Friars Lane, Earl Street, Priory St, Cox St, White Friars Subway. Disruption will be minimised and works combined and co-ordinated wherever possible. (Provisional detail of dates and locations as below)

The work on London Road between ring road junction 4 and Charterhouse playing fields/railway bridge start on Tuesday 2nd April which will result in lane closures in both directions.

**Note closure of Much Park St from junction with St Johns St to CC4 building access from 26th Feb 2013 for 4 weeks approx.

A46 - HIGHWAYS AGENCY WORKS. Festival Island (junc with A45/A444. Various works for improvement & resurfacing, including overnight closures (Ongoing)

Numerous works being undertaken by Highways Agency for A46 improvement, including signalisation works.

See Highways Agency website for further information
<http://www.highways.gov.uk/roads/projects/5392.aspx>

DELAYS LIKELY

Heatline Project; Jan 2013 – Aug 2013

(Also see Road Closures)

Various locations in & around city centre. Includes lane closures north and southbound A4114 London Road, commencing Jan 2013.

Fairfax Street Public Realm/Heatline works; 11/02/13 – 31/08/13

Also see "Road closures" above. Works on Fairfax St for Culvert repair. Disruption is expected to Fairfax Street whilst works are carried out (One Way running 6 weeks approx. from 21/02/13).

Street lighting Maintenance; Ongoing works by Balfour Beatty on behalf of Coventry City Council – Various Locations

Traffic management will be in place to allow street lighting maintenance. (Currently Foleshill Road 04/03/13 – 29/03/13). Offpeak working to minimise disruption.

Walsgrave Road, nr junction Clay Lane 04/02/13 – 16/04/13.

Traffic management (Lane closures) will be in place for gas maintenance works by National Grid Gas. Delays are possible whilst works are in progress.

Information detailed above is provided in good faith and believed accurate at time of issue. However, this is intended as a guide to likely disruptions and is not a list of all works on highway. Hence emergency or urgent works may not be listed. Please note also that work and traffic management may be subject to change dependent on engineering requirements, weather or other unexpected delays.

Heatline Project – Jan 2013 – July 2013

Numerous locations, including city centre road closures; Much Park Street, Fairfax Street, Ringway Whitefriars, Grove Street, Gosford Street, Cox St, Priory St, White Friars Lane, Earl Street, White Friars Subway. Disruption will be minimised and works combined and co-ordinated wherever possible. (Provisional detail of dates and locations as below. Updates & further details to follow)

Location	Start Date	End Date
Much Park St (phased work, see notes below)	07.01.13	10.05.13
Grove St Car park	14.01.13	28.06.13
Bar Rd Phase 1	14.01.13	28.02.13
Bar Rd Phase 2	01.07.13	09.08.13
White Friars Lane Phase 1	04.03.13	23.03.13
White Friars Lane Phase 2	15.04.13	31.05.13
Ringway St Johns Crossing	TBC	
London Rd Crossing 1 J4	11.02.13	09.04.13
Works within J4 R-a-Bout	11.02.13	09.04.13
London Rd Crossing 2 J4	11.02.13	09.04.13
London Rd (sec 1)	25.03.13	05.07.13
London Rd (sec 2)	01.05.13	30.06.13
Earl St	06.05.13	21.06.13
Grove St	27.05.13	02.08.13
St Marys St	06.06.13	28.06.13
Service Rd/Civic	27.05.13	02.08.13
Fairfax St	04.02.13	10.05.13
Gosford St	11.02.13	11.03.13
Priory St	11.03.13	22.04.13
Cope St (sec 1)	15.04.13	10.05.13
Cope St (sec 2)	06.05.13	07.06.13
Cox St	08.04.13	01.06.13
Jordan Well	09.04.13	21.05.13

Information detailed above is provided in good faith and believed accurate at time of issue. However, this is intended as a guide to likely disruptions and is not a list of all works on highway. Hence emergency or urgent works may not be listed. Please note also that work and traffic management may be subject to change dependent on engineering requirements, weather or other unexpected delays.

Anticipated Disruption Locations/Dates – Public Realm and Heatline Works
(Please note this information is advisory only; All works detailed below are dependent on progress of work, weather and other conditions and may be subject to change)

Project	Start	End	Project	Notes
Little Park Street	04 February 2013	14 April 2013	Public Realm	Closures March & April
Junction 4 Ring Road	11 February 2013	09 April 2013	Heatline	Will involve closures of J4
Much Park Street	26 February 2013	30 April 2013	Heatline	Closure of Much Park Street
Bishop Street pocket park	04 March 2013	03 May 2013	Public Realm	Access maintained at all times, no impact on traffic
Priory Street	11 March 2013	22 April 2013	Heatline	Closure of section of Priory St (Cathedral to Fairfax St) 13/3/13 -15/3/13
Fairfax Street	22 February 2013	1 April 2013	Heatline & Culvert Repair Works	One way system along Fairfax Street from Whittle Arch to Cox Street

For further information, please also see;
 Coventry City Council website
<http://www.coventry.gov.uk/info/569/roads-roadworks>

Heatline Contact;
 07870 251872
 Heatline Link;
http://www.coventry.gov.uk/info/10106/major_developments/1020/heatline

Public Realm (Coventry City Council) works contact;
 Chris Young; 02476 834324

Elgin website;
<http://roadworks.org/>

Information detailed above is provided in good faith and believed accurate at time of issue. However, this is intended as a guide to likely disruptions and is not a list of all works on highway. Hence emergency or urgent works may not be listed. Please note also that work and traffic management may be subject to change dependent on engineering requirements, weather or other unexpected delays.