

COVENTRY CITY COUNCIL – HIGHWAYS PROGRAMME 2013/14

Proposed road works *dates subject to change and work is weather permitting*

Location	Extent	Duration	Bus Route	Proposed Start Dates	T.M Measures
FOOTWAYS					
Nod Rise	Honeybourne Clo to Sutherland Ave	4 weeks	Yes	16 th December – 24 th January	Temp TM Signs
Tanners Lane	No.57 to No.83	3 weeks	No	13 th January – 27 th January	Temp TM Signs
Middle Ride	St James Lane to Sure Start	4 weeks	Yes	7 th January – 31 st January	Signs & cones
Hipswell Highway	Ansty Road to Longfellow Road	2 weeks	Yes	6 th January – 17 th January	Temp TM Signs
The Chesils	Knoll Drive to Ridgeway Avenue	6 weeks	Yes	13 th January – 21 st February	Signs & cones
Hinckley Road	McDonalds upto Eden Road	8 weeks	No	13 th January – 14 th March	Signs & cones
Penny Park Lane	O/S Holy Family Catholic School	1 week	Yes	27 th January – 31 st January	Signs & cones
Sewall Highway	Blackberry Lane to Torcross Avenue	2 weeks	Yes	27 th January – 7 th February	Temp TM Signs
Everdon Road	Sharp Close to Esterton Close	4 weeks	Yes	27 th January – 21 st February	Signs & cones
Hearsall Common	From Earlsdon Av to Canley Road	10 weeks	Yes	13 th January – 20 th March	Lane Closure
DRAINAGE					
Woodway Walk	Outside 17	1 week	No	6 th January – 17 th January	Signs & cones
PUBLIC REALM					
Trinity Street	Full Length	33 Weeks	Yes	2 nd September – 17 th April	Signs & cones/Road Closure
Council House Square	Various Locations	22 weeks	Yes	28 th October – 14 th February	Signs & cones/Road Closure
Carriageway Reconstruction					
Bramble Street	Whole length	2 weeks	No	7 th January – 17 th January	Road Closure
Whitefriars Lane	Whole length	4 weeks	No	9 th January – 5 th February (night works)	Road Closure
Whitefriars Lane	Whole length	4 weeks	No	9 th January – 5 th February (night works)	Road Closure
Napier Street	Whole length	3 days	No	19 th January – 21 st January (night works)	Road Closure
Hen Lane	Whole length	2 weeks	Yes	27 th January – 7 th February	Signs & cones
Hen Lane	Whole length	1 week	Yes	8 th February – 14 th February	Road Closure
Oban Road	Whole length	3 weeks	Yes	3 rd February – 21 st February	Road Closure
OTHER WORKS					
A45 – Kenpas Way	Junction with Kenilworth Road	6 weeks	Yes	11 th January – 14 th February	Lane Closures
Longford Road – Canal Bridge	Junction with Oban Road	6 weeks	Yes	13 th January – 21 st February	Temp TM Signs
Charter Avenue	Whole length	13 Weeks	Yes	7 th January – 31 st	Signs and

				March	Cones
Windmill Road	Junction with Longford Road	1 week	Yes	20 th January – 24 th January	Temp TM Signs
Junction 4 Rignroad	Roundabout	2 weeks	Yes	13 th January – 26 th January	Lane Closures
London Road slip – A444	Slip Road	6 weeks	No	15 th January – 28 th February	Occupation of Highway
Cox Street	Opposite Grove Street	1 week	Yes	14 th January – 20 th January	Temp TM Signs
Sky Blue Way	Inbound before Island	1 day	Yes	19 th January	Lane Closure

(For highways maintenance works contact; Richard Haycock 02476 831727)

COVENTRY CITY COUNCIL
KNOWN ROADWORKS AND DISRUPTIONS AS AT 16/01/14
CLOSURES

Public Realm Works

See above for general programme;
 Little Park Street/Earl St/Much Park St/St Johns St;
 Note closure of Earl Street, Jordan Well, Much Park Street as of 06/01/14 for 8 weeks; no vehicular access will be possible to Bayleys Lane and St Mary's Street whilst these closures are in place. Pedestrian access will be maintained, and vehicular access will be maintained to High Street via Little park Street, and Much Park St via St Johns Street.
 Public realm works contact; Chris Young (Coventry City Council); 02476 834324

Prior Deram Walk ; 12/01/14 – 19/01/14

A road closure will be in place to enable works by M J Evans Construction Ltd. A signed diversion will be in place whilst works are carried out.
 Contact; M & J Evans Construction Ltd - Tel 01543 373766

Pearson Avenue; Gas Maintenance (pipe replacement) November 2013 – February 2014

Traffic management will be in place from November 2013 to February 2014 in order to enable replacement of gas main by Balfour Beatty on behalf of National Grid Gas. A signed diversion will be in operation whilst works are carried out.
 Contact; Balfour Beatty, on behalf of National Grid Gas 0800 121 4444

A45/A46 Tollbar End - HIGHWAYS AGENCY WORKS. Various works for improvement & resurfacing, including road and footpath closures (Ongoing)

Ongoing works

On 1 November 2013 The Highways Agency commenced works in advance of the main start date. These works are as follows:

- Earthworks local to Tollbar roundabout.
- Services diversions along the north side of Stonebridge Highway from East of Stivichall roundabout to Tollbar Island and local to Tollbar roundabout
- Drain dilapidation surveys will be ongoing largely at night
- Continuation of site clearance, i.e tree and shrub clearance. The most noticeable following the initial Advance works will be on the south side of the A45 Stonebridge Highway
- Commence main site compound construction

There will be associated traffic management in place whilst these works are being undertaken. Stonehouse Lane will also be closed in association with these works. Intermittent closures of footpaths will be necessary (alternative routes will be provided).

Date	Duration	Details	Allow an Extra
13 to 17 January 2014	Off-peak days (9:30 am to 15:30 pm)	Lane 1 closures on the A45 Stonebridge highway, A45 London Road and A46 Coventry Eastern Bypass.	Up to 10 minutes
13 to 17 January 2014	Off-peak nights (8:00 pm to 06:00 am)	Lane 1 closures on the A45 Stonebridge highway, A45 London Road and A46 Coventry Eastern Bypass.	Up to 10 minutes

Please see the Highways Agency website for further information

<http://www.highways.gov.uk/roads/road-projects/a45a46-tollbar-end-improvement/>

DELAYS LIKELY

A45 Kenpas Highway/Fletchamstead Highway – Junction Kenilworth Road – 06/01/14, for 8 weeks (initial works for street lighting under offpeak lane closures only, 06/01/14 – 11/01/14). Main works from 13/01/14

Traffic management including temporary signals and right turn bans from the A45 to Kenilworth Road will be in place whilst improvement and maintenance works are carried out at this junction (06/01/14 – 11/01/14 offpeak lane closures only). Disruption will be minimised. However delays will be unavoidable when works are in progress, and it may be advisable to use an alternative route where possible.

Contact; Coventry City Council, Hakan Bikim; 02476 831350

Street Lighting Maintenance; Ongoing works by Balfour Beatty on behalf of Coventry City Council – Various Locations

Traffic management will be in place to allow street lighting maintenance. Offpeak working to minimise disruption. Locations will vary daily depending on progress of works.

Traffic management disruption to be minimised, with road narrowing/lane closures for majority of works. Temporary signals where required. Current locations include;

- Kenilworth Road 17/01/14 – 14/02/14 (offpeak 09.30 – 15.30hrs)

Tel; Lighting Coventry 02746 708060

<http://www.lightingcoventry.com/index.aspx>

Coventry Ringroad A4053 - Ongoing

Numerous works are in progress from junction 4 to junction 8 for maintenance and Friargate development works. These will include lane closures as and when required as well as night closures of certain sections of the ring road. Disruption will be minimised with traffic management in place during offpeak/weekend hours wherever possible. However the nature of works may necessitate traffic management during peak times in some instances. Delays are likely during these times. Please note offpeak (9.30 – 15.30hrs) lane closures at varying locations 06th Jan – 26th Jan for safety barrier repairs, and lane closures at junction 6

Western Power; Replacement of 132KV High Voltage Power Cable; Hearsall to Whitley. November 2013 to June 2014

Please note Western Power Distribution are due to undertake essential maintenance to replace a high voltage power cable from Hearsall to Whitley, preliminary works commencing November 2013. This will require various roadworks including mainly temporary signals on a rolling location basis as works progress, and in some instance road closures. Disruption by works and traffic management will be minimised as far as is possible. However, delays will be unavoidable in some instances. Main works will commence 20th Jan 2014 and will be phased. Current intended working dates are as follows;

DAVENTRY ROAD ; 20-JAN-2014 to 14-FEB-2014

EARLSDON AVENUE NORTH ; 27-JAN-2014 to 14-MAR-2014

HUMBER ROAD; 27-JAN-2014 to 31-JAN-2014

HUMPHREY BURTONS ROAD; 05-FEB-2014 to 21-MAR-2014

QUEENSLAND AVENUE; 20-JAN-2014 to 31-JAN-2014

SPENCER AVENUE ; 17-FEB-2014 to 18-APR-2014

SPENCER ROAD; 27-JAN-2014 to 21-FEB-2014

THE HIRON 20-JAN to 20 FEB 2014 (Road closure)

FIFE ROAD 20-JAN to 02 FEB 2014 (Road Closure)

London Road B4110, junction Stonehouse Lane 05/01/14 -17/01/14

Temporary signals will be in place for works by Balfour Beatty for National Grid Gas (in connection with Highways Agency work at nearby A45). In conjunction with temporary closure of Stonehouse Lane. Delays are likely whilst signals are in operation.

Contact Balfour Beatty 0800 121 4444

Hinckley Road A4600 (northbound carriageway), from near junc Wigston Rd, to junction Eden Road 13/01/14, for 5 weeks

Lane closures will be in place to facilitate both electrical maintenance works by Western Power Distribution and Footway/Cycleway improvement works on behalf of Coventry City Council. Disruption and overall time on site will be minimised by use of both Night and offpeak daytime working as apt, avoiding use of lane closures during peak times. However, delays are possible whilst works are in progress.

Longford Road B4113 near junction Sydnall Road 13/01/14, for 5 weeks approx

Temporary signals will be in place to facilitate bridge maintenance works on behalf of Coventry City Council. Disruption will be minimised with manual operation of signals a peak times. However, delays are unavoidable whilst works are in progress.

For further information, please also see;

Coventry City Council website

<http://www.coventry.gov.uk/info/569/roads-roadworks>

Public Realm (Coventry City Council) works contact;
Chris Young; 02476 834324

Coventry City Council Highways maintenance works contact; Richard Haycock 02476 831727

A45/Kenilworth Rd junction improvement works (Coventry City Council) contact;
Hakan Bikim; 02476 831350

Elgin website;

<http://roadworks.org/>

Highways Agency; Live Traffic information

<http://www.highways.gov.uk/traffic-information/>