

**COVENTRY CITY COUNCIL – HIGHWAYS PROGRAMME 2013/14**

Proposed road works *dates subject to change and work is weather permitting*

Location	Extent	Duration	Bus Route	Proposed Start Dates	T.M Measures
<b>FOOTWAYS</b>					
Hinckley Road	McDonalds up to Eden Road	8 weeks	No	13 <sup>th</sup> January – 14 <sup>th</sup> March	Signs & cones
Hearsall Common	From Earlsdon Av to Canley Road	10 weeks	Yes	13 <sup>th</sup> January – 20 <sup>th</sup> March	Lane Closure
Armorial Road	Stichall Croft to Leamington Road	4 weeks	No	14 <sup>th</sup> February – 13 <sup>th</sup> March	Signs & cones
Canley Road	Hearsall Common to Beechwood Avenue	10 weeks	Yes	23 <sup>rd</sup> January to 31 <sup>st</sup> March	Temp TM Signs
Holyhead Road	Outside 503 - 515	2 weeks	Yes	5 <sup>th</sup> March – 18 <sup>th</sup> March	Temp TM Signs
<b>DRAINAGE</b>					
Sewall Highway	Outside 160	2 weeks	Yes	24 <sup>th</sup> February – 7 <sup>th</sup> March	Temp TM Signs
Webster Street	Whole Length	1 week	No	10 <sup>th</sup> March – 14 <sup>th</sup> March	Road Closure
<b>PUBLIC REALM</b>					
Trinity Street	Full Length	33 Weeks	Yes	2 <sup>nd</sup> September – 17 <sup>th</sup> April	Signs & cones
Council House Square	Various Locations	22 weeks	Yes	28 <sup>th</sup> October – 31 <sup>st</sup> May	Road Closure
Daventry Road	From outside 111 to 209	10 weeks	Yes	24 <sup>th</sup> February – 25 <sup>th</sup> April	Temp TM Signs
<b>Carriageway Reconstruction</b>					
Oban Road	Whole length	3 weeks	Yes	10 <sup>th</sup> March – 14 <sup>th</sup> March	Road Closure
Browns Lane	Whole length	3 weeks	Yes	3 <sup>rd</sup> February – 18 <sup>th</sup> March	Temp TM Signs
Browns Lane	Whole length	2 weeks	Yes	19 <sup>th</sup> March – 31 <sup>st</sup> March	Road Closure
<b>RETREAD</b>					
Browett Road	Whole length	1 week	No	24 <sup>th</sup> March – 31 <sup>st</sup> March	Road Closure
Pershore Place	Whole length	2 weeks	No	7 <sup>th</sup> March – 17 <sup>th</sup> March	Road Closure
Mayors Croft	Whole length	2 weeks	No	3 <sup>rd</sup> March – 17 <sup>th</sup> March	Road Closure
Centenary Road	Whole length	2 weeks	No	5 <sup>th</sup> March – 18 <sup>th</sup> March	Road Closure
Limbrick Avenue	Whole length	3 weeks	No	25 <sup>th</sup> February – 17 <sup>th</sup> March	Road Closure
Pinnock Place	Whole length	3 weeks	No	12 <sup>th</sup> March – 31 <sup>st</sup> March	Road Closure
Wheate Croft	Whole length	2 weeks	No	12 <sup>th</sup> March – 31 <sup>st</sup> March	Road Closure
Thirlmere Close	Whole length	1 week	No	5 <sup>th</sup> March – 12 <sup>th</sup> March	Road Closure
Aynho Close	Whole length	1 week	No	20 <sup>th</sup> February – 27 <sup>th</sup> February	Road Closure
Church Park Close	Whole length	1 week	No	7 <sup>th</sup> March – 11 <sup>th</sup> March	Road Closure
Pebworth Close	Whole length	1 week	No	4 <sup>th</sup> March – 11 <sup>th</sup> March	Road Closure
Shottery Close	Whole length	1 week	No	24 <sup>th</sup> February – 2 <sup>nd</sup> March	Road

				March	Closure
Unicorn Lane	Whole length	1 week	No	10 <sup>th</sup> March – 13 <sup>th</sup> March	Road Closure
Wiltshire Close	Whole length	1 week	No	3 <sup>rd</sup> March – 10 <sup>th</sup> March	Road Closure
Greensleeves Close	Whole length	1 week	No	6 <sup>th</sup> March – 13 <sup>th</sup> March	Road Closure
St Martins Road	Whole length	2 weeks	No	11 <sup>th</sup> March – 20 <sup>th</sup> March	Road Closure
Whitnash Grove	Whole length	4 days	No	7 <sup>th</sup> March – 11 <sup>th</sup> March	Road Closure
<b>OTHER WORKS</b>					
A45 – Kenpas Way	Junction with Kenilworth Road	6 weeks	Yes	11 <sup>th</sup> January – 28 <sup>th</sup> February	Lane Closures
Charter Avenue	Whole length	13 Weeks	Yes	7 <sup>th</sup> January – 31 <sup>st</sup> March	Signs and Cones
Windmill Road	Junction with Longford Road	1 week	Yes	24 <sup>th</sup> February – 28 <sup>th</sup> February	Temp TM Signs
London Road slip – A444	Slip Road	6 weeks	No	15 <sup>th</sup> January – 28 <sup>th</sup> February	Occupation of Highway
Junction 8 slip road	Junction 8 slip road	2 weeks	Yes	5 <sup>th</sup> February – 28 <sup>th</sup> February	Lane Closures
Daventry Road	Slip road in front of shops	1 day	No	2 <sup>nd</sup> March	Road Closure

(For highways maintenance works contact; Richard Haycock 02476 831727)

# COVENTRY CITY COUNCIL

## KNOWN ROADWORKS AND DISRUPTIONS AS AT 28/02/14

### CLOSURES

#### **Public Realm Works**

See above for general programme;

Little Park Street/Earl St/Much Park St/St Johns St;

Note closure of Earl Street, Jordan Well, Much Park Street as of 06/01/14 for approx 8 weeks; no vehicular access will be possible to Bayley Lane and St Mary's Street whilst these closures are in place. High St also will be closed from 03/03/14 from Hay Lane to Little Park St. Pedestrian access will be maintained, During this time access to High Street will be maintained via Salt Lane and with two way running along Greyfriars Lane. The diversion route will be clearly signed and pedestrian access will be maintained at all times .

Public realm works contact; Chris Young (Coventry City Council); 02476 834324

Traffic management; Highway Traffic Management (HTM) 0121 326 9143.

#### **Coundon Road (Level Crossing); 16/03/14 - 17/03/14 (Night – Sun 6pm – Mon 6.00am)**

A Sunday evening/overnight road closure will be in place to enable works by Network Rail at Coundon Road level crossing. Sunday 16/03/14 18.00hrs, to Monday morning 06.00hrs.. Disruption will be minimised and a signed diversion will be in place whilst works are carried out.

Contact; JPCS Ltd - Tel 07702 812084

#### **A45/A46 Tollbar End - HIGHWAYS AGENCY WORKS. Various works for improvement & resurfacing, including road and footpath closures (Ongoing)**

Ongoing works

On 1 November 2013 The Highways Agency commenced works in advance of the main start date (Jan 2014). These works are as follows:

There will be associated traffic management in place whilst these works are being undertaken. Intermittent closures of footpaths will be necessary (alternative routes will be provided).

Date	Duration	Details	Allow an Extra
17 to 21 February 2014	Off-peak days (9:30 am to 15:30 pm)	• Lane 1 closures on the A45 Stonebridge Highway, eastbound & westbound. • Lane 1 closures on the A46 Coventry Eastern Bypass, eastbound & westbound. • Lane closure on the B4110 London Road at Tollbar Island, northbound. • Lane closures on Siskin Drive.	Up to 10 minutes
17 to 21 February 2014	Off-peak nights (08:00 pm to 06:00 am)	• Lane 1 closures on the A45 Stonebridge Highway, eastbound & westbound. • Lane 1 closures on the A46 Coventry Eastern Bypass, eastbound & westbound. • Lane 1 closures on the A45 London Road, northbound.	Up to 10 minutes
22 February 2014	days (08:00 am to 16:00 pm)	• Lane 1 closures on the A45 Stonebridge Highway, eastbound & westbound. • Lane 1 closures on the A46 Coventry Eastern Bypass, eastbound & westbound.	Up to 10 minutes
24 to 28 February 2014	Off-peak days (9:30 am to 15:30pm)	• Lane 1 closures on the A45 Stonebridge Highway, eastbound & westbound • Lane 1 closures on the A46 Coventry Eastern Bypass, eastbound & westbound • Lane 1 closures on the A46 Kenilworth Bypass, northbound up to Stivichall Island • Lane closure on the B4110 London Road at Tollbar Island, northbound • Lane closures on Siskin Drive • Lane closures on Stonehouse Lane and Sedgemoor Road	up to 10 minutes
24 to 28 February 2014	Off-peak nights (08:00pm to 06:00am)	• Lane 1 closures on the A45 Stonebridge Highway, eastbound & westbound • Lane 1 closures on the A46 Coventry Eastern Bypass, eastbound & westbound • Lane closures on Siskin Drive • Lane 1 closures on the A45 London Road, northbound • Lane closures on Stonehouse Lane	up to 10 minutes

Please see the Highways Agency website for further information

<http://www.highways.gov.uk/roads/road-projects/a45a46-tollbar-end-improvement/>

## **DELAYS LIKELY**

### **A45 Kenpas Highway/Fletchamstead Highway – Junction Kenilworth Road – 06/01/14, for 8 weeks.**

Traffic management including temporary signals and right turn bans from the A45 to Kenilworth Road will be in place whilst improvement and maintenance works are carried out at this junction. Disruption will be minimised. However delays will be unavoidable when works are in progress and it may be advisable to use an alternative route where possible.

Contact; Coventry City Council, Hakan Bikim; 02476 831350

Traffic management; Highway Traffic Management (HTM) 0121 326 9143.

### **Street Lighting Maintenance; Ongoing works by Balfour Beatty on behalf of Coventry City Council – Various Locations**

Traffic management will be in place to allow street lighting maintenance. Offpeak working to minimise disruption. Locations will vary daily depending on progress of works.

Traffic management disruption to be minimised, with road narrowing/lane closures for majority of works. Temporary signals where required. Current locations include;

- St James Lane 27/01/14 – 07/03/14 (offpeak 09.30 – 15.30hrs)
- Charter Avenue 17/02/14 – 18/04/14 (offpeak 09.30 – 15.30hrs)

Tel; Lighting Coventry 02746 708060

<http://www.lightingcoventry.com/index.aspx>

Traffic Management; GTM (Greenlight Traffic Management) 0845 5000 123

### **Coventry Ringroad A4053 - Ongoing**

Numerous works are in progress from junction 4 to junction 8 for maintenance and Friargate development works. These will include lane closures as and when required as well as night closures of certain sections of the ring road. Disruption will be minimised with traffic management in place during offpeak/weekend hours wherever possible. However the nature of works may necessitate traffic management during peak times in some instances. Delays are likely during these times.

(Traffic management; Various, dependent on location).

### **Western Power; Replacement of 132KV High Voltage Power Cable; Hearsall to Whitley. November 2013 to June 2014**

Please note Western Power Distribution are due to undertake essential maintenance to replace a high voltage power cable from Hearsall to Whitley, preliminary works commencing November 2013. This will require various roadworks including mainly temporary signals on a rolling location basis as works progress, and in some instance road closures. Disruption by works and traffic management will be minimised as far as is possible. However, delays will be unavoidable in some instances. Main works will commence 20<sup>th</sup> Jan 2014 and will be phased. Current intended working dates are as follows;

DAVENTRY ROAD ; 20-JAN-2014 ONGOING \*\*NOTE 5-way signals in place at junction of Daventry Rd & Quinton Road/Quinton Park from 10/2/14, to switch to 2-way signals when works are clear of junction .\*\*

EARLSDON AVENUE NORTH ; 27-JAN-2014 to 14-MAR-2014 Note temp signals in place from 18/02/14.

HUMBER ROAD; 27-JAN-2014 to 31-JAN-2014

HUMPHREY BURTONS ROAD; 05-FEB-2014 to 21-MAR-2014. Note temp signals in place from 18/02/14.

QUEENSLAND AVENUE; 20-JAN-2014 to 31-JAN-2014. Note temp signals in place from 18/02/14.

SPENCER AVENUE ; 17-FEB-2014 to 18-APR-2014 .

SPENCER ROAD; 27-JAN-2014 to 21-FEB-2014. Note road closure from 17<sup>th</sup> Feb 2014

THE HIRON 20-JAN to 20 FEB 2014 (Road closure)

FIFE ROAD 20-JAN to 02 FEB 2014 (Road Closure)

HEARSALL COMMON; MAR 2014 (revised to reduce disruption)

Traffic Management; Traffix Ltd 0800 819 9001

**Hinckley Road A4600 (northbound carriageway), from near junc Wigston Rd, to junction Eden Road 13/01/14, for 6 weeks approx**

Lane closures will be in place to facilitate both electrical maintenance works by Western Power Distribution and Footway/Cycleway improvement works on behalf of Coventry City Council. Disruption and overall time on site will be minimised by use of both Night and offpeak daytime working as apt, avoiding use of lane closures during peak times. However, delays are possible whilst works are in progress.

Traffic management; Highway Traffic Management (HTM) 0121 326 9143.

**Binley Road, junction Brays Lane; Sunday 02/03/14**

Temporary signals will be in place to allow urgent repair works by Kier MG Ltd on behalf of Severn Trent Water. Sunday working to minimise disruption.

Contact; Kier MG Ltd 01332 683044 / 0800 5877108.

**Tanners Lane, (23/02/14, ongoing)**

Temporary signals will be in place for continuation of work by O'Connor Utilities on behalf of Western Power Distribution. Any works involving 3-way temp signals at junctions will be weekend only. 2-way signals will in place during the week, with provision for manual control at peak times should traffic conditions require.

Delays are possible whilst works are in progress.

For further information, please also see;

Coventry City Council website

<http://www.coventry.gov.uk/info/569/roads-roadworks>

Public Realm (Coventry City Council) works contact;  
Chris Young; 02476 834324

Coventry City Council Highways maintenance works contact; Richard Haycock 02476 831727

A45/Kenilworth Rd junction improvement works (Coventry City Council) contact;  
Hakan Bikim; 02476 831350

Elgin website;

<http://roadworks.org/>

Highways Agency; Live Traffic information

<http://www.highways.gov.uk/traffic-information/>

## Coventry Half Marathon; Sunday 23<sup>rd</sup> March

Coventry's 2014 Half Marathon will take place on the morning of Sunday 23<sup>rd</sup> March. This will include numerous road closures and traffic management from late Saturday/early Sunday morning for certain roads. During the event itself, pedestrian access will be maintained, and vehicular access will be maintained where possible. Disruption will be minimised and the closures lifted as soon as possible once the event has passed and it is safe to do so.

### Road closures including intended times;

<u>Road Name</u>	<u>Section</u>	<u>Closure Details</u>	<u>Closure Schedule</u>
<b>Hales Street</b>	Closed between Bishop Street and Fairfax Street (at Britannia Hotel Overpass). Also closed on section of Hales Street next to The Old Fire Station, between Whittle Arches and entrance/exit to Bus Station	Closed in both directions	<b>4.00am - 2.00pm</b>
	Between Bishop Street & Trinity Street (150m section)	Closed in both directions	<b>7.00pm Sat 22nd - 2.00pm Sun 23rd</b>
<b>Trinity Street</b>	Closed between Hales Street and Cross Cheaping	Closed in both directions	<b>4.00am - 2.00pm</b>
<b>Cross Cheaping</b>	Closed between Trinity Street and Palmer Lane	Closed in both directions	<b>4.00am - 2.00pm</b>
<b>The Burges</b>	Closed between Palmer Lane and Hales Street	Closed in both directions	<b>4.00am - 2.00pm</b>
<b>Palmer Lane</b>	Closed between The Burges and Trinity Street	Closed in both directions	<b>4.00am - 2.00pm</b>
<b>Fairfax Street</b>	Closed between Hales Street and Cox Street	Closed in both directions	<b>6.00am - 1.30pm</b>
<b>Cox Street</b>	Closed between Fairfax Street and Gosford Street	Closed in both directions	<b>6.00am - 1.30pm</b>
<b>Jordan Well / Earl Street</b>	Closed between Cox Street and High Street	Closed in both directions	<b>6.00am - 1.30pm</b>
<b>High Street</b>	Closed between Earl Street and Greyfriars Lane	Closed in both directions	<b>6.00am - 1.30pm</b>
<b>Greyfriars Lane</b>	Closed between High Street and Salt Lane	Closed in both directions	<b>6.00am - 1.30pm</b>
<b>Salt Lane</b>	Closed between Greyfriars Lane and Little Park Street	Closed in both directions	<b>6.00am - 1.30pm</b>
<b>Little Park Street</b>	Closed between Earl Street and New Union Street	Closed in both directions	<b>6.00am - 1.30pm</b>
<b>New Union Street / Warwick Road</b>	Closed between Little Park Street and Greyfriars Road roundabout	Closed in both directions, aside from small clockwise section left open for access between ring road junction 5 and Friar's Road	<b>6.00am - 1.30pm</b>

<b>Greyfriars Road / Corporation Street / Queen Victoria Road</b>	Closed between Warwick Road roundabout and Bishop Street	Closed in both directions	<b>6.00am - 1.30pm</b>
<b>Upper Well Street</b>	Closed between Corporation Street and Ring Road (junction 9)	Closed in both directions	<b>6.00am - 1.30pm</b>
<b>Radford Road</b>	Closed between Ring Road (junction 9) and Lawrence Saunders Road	Closed northbound carriageway only	<b>6.00am - 1.30pm</b>
<b>Lawrence Saunders Road</b>	Closed between Radford Road and Moseley Avenue	Closed in both directions	<b>6.00am - 1.30pm</b>
<b>Moseley Avenue</b>	Closed between Lawrence Saunders Road and Holyhead Road	Closed in both directions	<b>6.00am - 1.30pm</b>
<b>Holyhead Road</b>	Closed between Moseley Avenue and Coundon Wedge Drive roundabout	Closed inbound (eastbound) only (NB Also cycle lanes along this route - must be closed as well)	<b>6.00am - 1.30pm</b>
<b>Coundon Wedge Drive</b>	Closed between Holyhead Road and Long Lane roundabout	Access in/out only - through traffic diverted at Holyhead Road roundabout	<b>6.00am - 1.30pm</b>
<b>Birmingham Road</b>	Closed between Holyhead Road roundabout and Butcher's Lane	Closed in both directions	<b>6.00am - 1.30pm</b>
<b>Butcher's Lane</b>	Closed between Birmingham Road and Butt Lane	Closed in both directions	<b>6.00am - 1.30pm</b>
<b>Butt Lane</b>	Closed between Butcher's Lane and Brown's Lane	Closed in both directions	<b>6.00am - 1.30pm</b>
<b>Washbrook Lane</b>	Closed between Brown's Lane and Oak Lane	Closed in both directions	<b>6.00am - 1.30pm</b>
<b>Bridle Brook Lane</b>	Closed between Oak Lane and Wall Hill Road	Closed in both directions	<b>6.00am - 1.30pm</b>
<b>Wall Hill Road</b>	Closed between Bridle Brook Lane and Holyfast Lane	Closed in both directions (NB. Access for Piker's Lane TBC)	<b>6.00am - 1.30pm</b>
<b>Hollyfast Lane</b>	Closed between Wall Hill Road and Tamworth Road	Closed in both directions	<b>6.00am - 1.30pm</b>
<b>Tamworth Road</b>	Closed between Hollyfast Lane and Long Lane	Closed in both directions (NB Coned access lane left open for residents)	<b>6.00am - 1.30pm</b>
<b>Long Lane</b>	Closed between Tamworth Road and Wall Hill Road	Closed in both directions (NB Coned access lane left open for residents)	<b>6.00am - 1.30pm</b>
<b>Brownhill Green Road</b>	Closed between Long Land and Coundon Green	Closed in both directions (NB Coned access lane left for garden centre - TBC)	<b>6.00am - 1.30pm</b>
<b>Coundon Green / Hollyfast</b>	Closed between Brownhill Green Road and Browett Road	Closed in both directions	<b>6.00am - 1.30pm</b>

<b>Road / Westhill Road / Barker's Butts Lane</b>			
<b>Browett Road</b>	Closed between Barker's Butts Lane and Moseley Avenue	Closed in both directions	<b>6.00am - 1.30pm</b>

[Half Marathon Event Website](#)